Key 2016 Milestones

- **ASSURE Program Management Review**
- **UAS COE Research Expo**
- **Reconvene UAS ExCom**
- **South by Southwest**
- **Draft Strategic Plan**
- **Draft Implementation Plan**
- **UAS TAAC 2016**
- **Draft EVLOS**

**January**
- Micro UAS ARC*
- Expanded Part 107 Rulemaking Plan Approved

**February**
- Micro UAS ARC* Final Report
- Part 48 Commercial Registration

**March**
- Part 107 Final (expected)
- Begin Drafting Part 48 Final Rule

**April**
- Part 107 Implementation

**May**
- Begin Part 107 Waiver Processing

**June**
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**

**July**
- Results of Initial COE Research Projects Due
- UAS EAAC Final Report

**August**
- Micro UAS NPRM^

**September**
- Part 107 Final Waiver Processing
- UAS Business Plans Start

**October**
- 2017 Business Plans Start
- UAS Transition Team Kick-off
- Reconvene UAS ExCom

**November**
- 2017 Business Plans Start

**December**
- Final Detect and Avoid (DAA) MOPS**

*Technical Community Representative Group | *Aviation Rulemaking Committee | *Notice of Proposed Rulemaking | **Minimum Operational Performance Standards
**Extended Visual Line-of-Sight