Key 2016 Milestones

- **UAS COE Research Expo**
  - ASSURE Program Management Review
  - UAS COE Research Expo
- **Micro UAS ARC**
  - Micro UAS ARC Final Report
  - Expanded Part 107 Rulemaking Plan Approved
- **UTM Research Transition Team Kick-off**
  - Draft Strategic Plan
- **Proposed COE Research Reviewed by AVS TCRG**
  - Stakeholder Symposium
  - Proposed COE Research Reviewed by AVS TCRG*
- **Draft Implementation Plan**
  - Draft Implementation Plan
- **ASSURE Program Management Review**
  - AUVSI Xponential
- **Stakeholder Group Meeting**
  - Final Command and Control (C2) MOPS**
  - Final Detect and Avoid (DAA) MOPS**
- **Results of Initial COE Research Projects Due**
- **2017 Business Plans Start**
  - UAS TAAC 2016
  - Draft EVLOS** Policy

**January**
- Reconvene UAS ExCom
- Draft Strategic Plan
- ASSURE Program Management Review
- Proposed COE Research Reviewed by AVS TCRG*
- Micro UAS ARC Final Report
- Part 107 Final (expected)
- Begin Drafting Part 48 Final Rule
- Begin Part 107 Waiver Processing
- Part 107 Implementation

**February**
- South by Southwest
- Draft Strategic Plan
- Stakeholder Symposium
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**March**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**April**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**May**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**June**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**July**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**August**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**September**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**October**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**November**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

**December**
- Draft Strategic Plan
- Draft Implementation Plan
- Final Command and Control (C2) MOPS**
- Final Detect and Avoid (DAA) MOPS**
- Part 107 Final (expected)
- Begin Part 107 Waiver Processing

*Technical Community Representative Group | *Aviation Rulemaking Committee | *Notice of Proposed Rulemaking | **Minimum Operational Performance Standards
**Extended Visual Line-of-Sight